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10A. MODIFICATION OF CONTRACT/ ORDER NO. 
 

       DE-AC27-01RV14136 

 10B. DATED  (SEE ITEM 13) 

      

      December 11, 2000 
CODE    396A5 FACILITY CODE   089176176 

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS 

  The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers    is extended,  is not extended.   

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:   
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prior to the opening hour and date specified. 
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CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)   THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 

 
 

 
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)   SET FORTH 

IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).   
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Purpose of Modification: 

 

The purpose of this modification is to make the following changes:   

 

1. Update Contract Section B, Supplies or Services and Prices/Costs, to obligate incremental 

funding provided under Purchase Requisition Number 21EM002300. This funding consists 

of FY22 Baseline down payment. Incremental funding is obligated as follows: 

 

 

 

Description of Modification: 

 

1. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3 

Obligation and Availability of Funds and Contract Value, paragraph (a) is revised as follows: 

 

• The total amount of funds obligated to LAW Baseline 1111710 - 0421573 is 

increased by $2,345,121.75 from $1,209,540,015.34 to $1,211,885,137.09. 

 

• The total amount of funds obligated to PT Baseline 1111716 – 0421588 is increased 

by $59,060.47 from $41,085,922.27 to $41,144,982.74. 

 

• The total funding obligated to the Budgetary Control Points, is increased by 

$2,404,182.22 from $13,814,933,611.36 to $13,817,337,793.58. 

 

• The total funding obligated to the Budgetary Control Points, including Program 

Direction funding, is increased by $2,404,182.22 from $13,817,395,593.78 to  

$13,819,799,776.00. 

 

• The total funding obligated to the Budgetary Control Points, including Program 

Direction, Inter-Entity Work Order Funding and Request for Service Funding, is 

increased by $2,404,182.22 from $13,903,460,892.13 to $13,905,865,074.35. 

 

Description 

Control 

Point 

Local Use 

Code 

Appropriation 

Year Funded Amount 

LAW Baseline 1111710 0421573 2021 $2,341,225.55 

LAW Baseline 1111710 0421573 2020 $2,833.00 

LAW Baseline 1111710 0421573 2019 $1,063.20 

PT Baseline 1111716 0421588 2020 $6,254.31 

PT Baseline 1111716 0421588 2019 $52,176.62 

PT Baseline 1111716 0421588 2017  $629.54 

   Total $2,404,182.22 
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2. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3 

Obligation and Availability of Funds and Contract Value, paragraph (a), is deleted in its 

entirety and replaced in full as follows: 

BUDGETARY CONTROL POINTS FOR WTP PROJECT 

Description 
Appropriation 

Symbol 

B&R No. 
(Control 
Point) Local Use Code Budget Authority 

  1250 1110401  $3,006,205,907.70  

LAW  1250  1111183  $637,537,062.71 

LAB  1250  1111184  $207,817,505.32  

BOF  1250  1111185  $261,722,260.48  

HLW  1250  1111186  $559,580,100.04  

PT  1250  1111187  $840,766,807.09  

LAW  1250 and 1260  1111241  $1,691,548,709.50  

DFLAW 1250 and 1260 1111243  $157,063,073.13 

LAB  1250 and 1260 1111242  $349,312,452.11 

BOF  1250 and 1260 1111243  $648,031,980.05 

HLW  1250 and 1260 1111244  $1,029,273,076.81 

PT  1250 and 1260 1111245  $1,526,044,506.86 

LAW Baseline 1260 1111710 0421573 $1,211,885,137.09 

LAB Baseline 1260 1111710 0421574 $154,112,262.70 

BOF Baseline 1260 1111710 0421575 $501,811,702.60 

EMF Baseline 1260 1111711 0421586 $598,815,352.75 

HLW Baseline 1260 1111714 0421587 $167,110,814.21 

PT Baseline 1260 1111716 0421588 $41,144,982.74 

LAW COVID 1260 1111710 0421573 $24,578,699.03 

LAB COVID 1260 1111710 0421574 $4,446,716.49 

BOF COVID 1260 1111710 0421575 $13,091,795.47 

EMF COVID 1260 1111711 0421586 $14,479,080.37 

HLW COVID 1260 1111714 0421587 $5,921,281.65 

PT COVID 1260 1111716 0421588 $951,815.87 

LAW Solar Winds 1260 1111710 0421573 $75,000.00 

LAB Solar Winds 1260 1111710 0421574 $15.000.00 

BOF Solar Winds 1260 1111710 0421575 $15,000.00 

DFLAW/EMF 
Solar Winds 

1260 
1111711 0421586 

$2,000.00 

HLW Solar Winds 1260 1111714 0421587 $3,000.00 

PT Solar Winds 1260 1111716 0421588 $2,000.00 

LAW Fee 1260 1111712 0421573 $116,660,674.00 

LAB Fee 1260 1111712 0421574 $16,096,000.00 

BOF Fee 1260 1111712 0421575 $22,528,688.81 

HLW Fee 1260 1111715 0421587 $4,284,932.00 

PT Fee 1260 1111717 0421588 $4,402,416.00 

Subtotal - Budgetary Controls Points for WTP Project thru Contract 

Modification No. 520 

$13,817,337,793.58 
 

 

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION 

Description Appropriation Symbol 
B&R No. 

(Control Point) Budget Authority 
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3. All other terms and conditions remain unchanged. 

 

 

(End of Modification) 

PD 1250  1110462 $1,280,000.00  

PD 1250 1110458 $1,181,982.42 

Subtotal - Budgetary Controls Points, including Project Direction, thru Contract 

Modification No. 520 

$13,819,799,776.00 
 

 

INTER-ENTITY WORK ORDER FUNDING 

IEWO Identification Numbers IEWO Amendment No. Funding 

M0SRLE60 Funding (SRNS/SRNL) 40 $73,957,217.82 

M0SRV00028 Funding (SRNS) 43  $7,056,600.30 

M0SRV00036 Funding (WSRC) 3  $69,807.36 

M0SRV00042 Funding (ORNL) 2 $27,599.05 

M0IDV00061 Funding (BEA) 1 $21,277.60 

M0ORV00088 Funding (ORNL) 2 $150,848.30 

M0NSV00089 Funding (SNL) 1 $18,030.68 

M0SRV00105 Funding (SRNS) 10 $4,207,471.24 

M0FTV00117 Funding (NETL) 4 $410,000.00 

89303918FEM400008 Funding (UNITECH) 10 $130,000.00 

Total - IEWO Funding 497 $86,048,852.35 

 

REQUEST FOR SERVICE FUNDING 

RFS Number Supplement No. Funding 

M14009 Funding (MSA) 0 $16,446.00 

Total – RFS Funding 367 $16,446.00 

 

Total Budgetary Control Points for WTP Project 520 $13,905,865,074.35 
 

BEA = Battelle Energy Alliance 
NETL = National Energy Technology Laboratory. 
ORNL = Oak Ridge National Laboratory. 

SRNL = Savannah River National Laboratory. 
SRNS = Savannah River Nuclear Solutions. 
WSRC = Washington Savannah River Company. 
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